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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION V 
POLLUTION/SITUATION REPORT #108 

 

 
 

KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL  
SITE # Z5JS 

MARSHALL, MICHIGAN 
LATITUDE: 42.2395273; LONGITUDE: -84.9662018 

 

 
 

Construction of Bridge to Island at MP 9.50 Historic Bridge Park 
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To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 

James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Lt. Barry Reber, Michigan State Police, Emergency Management. 
Mark DuCharme, MDEQ 
Mike Alexander, MDEQ 
Mike McKenzie, City of Battle Creek 
Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek  

 
From:   Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:  7/19/2011 

 Reporting Period: 0700 hours 7/11/2011 through 0700 hours 7/18/2011  

1. Site Data 

Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demobilization Date:    Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

2. Previous Response Actions and Current Response Governance 

 Previous response actions performed to date may be found in SITREPs #1 through #107. 

 Governance for the project is provided by the U.S. Environmental Protection Agency (U.S. EPA) 
Federal On-Scene Coordinator (FOSC) and the Michigan Department of Environmental Quality 
(MDEQ). The structure of the response is the Incident Command System (ICS), with the FOSC serving 
as the Incident Commander (IC). 

 The Operational Periods covered in this report are: 0700 hours on 7/11/2011 through 0700 hours on 
7/14/2011 and 0700 hours on 7/14/2011 through 0700 hours on 7/18/2011. 

 On July 11, 2011, field activities were shut down at approximately 1100 hours due to severe weather. 

3.  Operations 

 This operational phase of the response consisted of: 1) Air Operations; 2) Waste Management; 3) 
Environmental Compliance; 4) Response Action including Overbank Excavation, Overbank Surface 
Cleanup, and Submerged Oil Recovery in the Kalamazoo River; 5) Monitoring; and 6) Wildlife 
Operations. 
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3.1 Air Operations Branch 

 During these two operational periods, five overflights were conducted for situational awareness. On July 
11, 2011, the overflight was cancelled due to adverse weather conditions. 

3.2 Waste Management Branch 

 3.2.1 Decontamination Unit 

 Equipment and boom decontaminated during these two operational periods are presented in Table 1. 

 EPA performed an informal audit at Boat Launch C0.4 focusing on boat decontamination.  No issues 
requiring corrective action were noted.  EPA will continue to conduct oversight to ensure the approved 
boat decontamination protocol is followed. 

3.2.2 Transportation and Disposal Unit 

 Enbridge continued phased decommissioning of the waste management area at Soil Staging Area A.   

 Waste management, characterization, and coordination of transportation and disposal continued 
according to approved plans.  Quantities of oil and debris shipped off site during the reporting period are 
presented in Tables 2 through 5. 

 EPA continued oversight of waste characterization, transportation, and disposal activities including 
composite sampling during live loading operations at Mile Post (MP) 11.25 R1 and R2 excavation sites. 

 EPA performed a focused inspection at boat launch locations and areas containing impacted debris and 
municipal solid waste (MSW).  In general, MSW and oiled waste were appropriately segregated, 
labeled, and staged; however, some minor issues requiring corrective action were noted and will be 
corrected by the end of the next operational period. 

3.3 Environmental Compliance Branch 

 3.3.1 Operations and Maintenance (O&M) 

 During these two operational periods, Enbridge continued to monitor O&M sites.  Daily O&M activity 
and progress tracking information is presented in Table 6. 

 Teams continued inspections of control points, containment boom locations, and protective boom 
locations.  Teams evaluated boom placement, boom effectiveness, and presence of accumulated visible 
oil or oil-saturated soils.  Boom information is presented in Table 6. 

 Teams continued to install and enhance surface and subsurface containment as necessary.  Hard boom, 
X-Tex curtain, absorbent boom, t-posts, and cinder block anchors were installed at existing and new 
locations throughout the Kalamazoo River from MP 5.35 through MP 38.0 and in the Morrow Lake 
Delta.  Teams installed collection points near MP 11.75 and 37.75, installed collection traps at MP 
14.35, and began installation of the double containment structure downstream of the fan area of Morrow 
Lake identified as Control Point E4.5 near MP 38.0.   

 Teams replaced the 5 gabion baskets between MP 37.25 to 37.75.  Oil was not observed to have 
collected in the gabion baskets. 

 Teams continued to perform sheen sweeps along the Kalamazoo River near MP 6.0, between Control 
Points E4 and E5, and near MP 10.75.   
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3.4 Response Action Branch 

 3.4.1 Overbank Surface Cleanup Unit 

 During these two operational periods, overbank surface cleanup work was conducted at 16 sites along 
Talmadge Creek and the Kalamazoo River from MP 2.5 to MP 16.75.  Enbridge teams removed tar 
patties using approved techniques to eliminate visible surface contamination. Recovered materials were 
handled in accordance with the management practice for proper disposal. Erosion control and 
stabilization measure were implemented as required at each area of tar patty removal.  Overbank surface 
cleanup progress information is presented in Table 7.  

 Overbank surface cleanup activities were not conducted on July 13 and 14, 2011 to allow for re-
evaluation of cleanup sites. 

3.4.2 Overbank Excavation Unit 

 During these two operational periods, teams continued excavating impacted soil and maintaining 
temporary restoration at 11.25 R1 and R2, mobilized mats into Historic Bridge Park at MP 9.5, and 
constructed a bridge from Historic Bridge Park for access to the island at MP 9.5 in preparation of 
impacted soil excavation.   

 3.4.3 Submerged Oil Recovery and Cleanup Unit  

 Submerged oil recovery operations continued on the Kalamazoo River, Morrow Lake Delta, and in areas 
surrounding the islands adjacent to Morrow Lake.  Recovery operations followed the approved 
submerged oil recovery tool box techniques including flushing and other mechanical agitation 
techniques. 

 During these two operational periods, teams conducted site preparation and recovery operations at 24 
sites along the Kalamazoo River from MP 4.15 to MP 20.6.  Teams also conducted vegetation removal, 
site preparation, and submerged oil recovery at sites in the Morrow Lake Delta.  Submerged oil recovery 
and cleanup progress information is presented in Table 8.  

3.5 Monitoring Branch 

 3.5.1 Surface Water and Sediment Sampling 

 Under MDEQ direction, soil, sediment and surface water sampling were performed in accordance with 
the existing Sampling and Analysis Plan (SAP) with a reduced sampling frequency as approved by the 
MDEQ. Samples collected as reported by Enbridge are provided in Table 9.  

 

3.5.2 Air Monitoring and Sampling 

 Enbridge continued to implement the 2011 Air Monitoring and Sampling program. The quantity of 
monitoring and sampling locations is provided in Tables 9 and 10.   

 On July 12, 2011, Enbridge received the results of the two air samples collected on July 6 and July 7, 
2011 in response to the odor complaints received on July 4 and July 5, 2011.  No crude oil volatile 
organic compounds (VOCs) were detected in either sample. 

 On July 13, 2011, Enbridge completed air sampling within river segments being considered for reopening for 
public use.  Enbridge will continue to conduct air monitoring at work area locations for worker safety and 
will maintain an odor response team. 
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3.6 Wildlife Branch 

 The Wildlife Branch continued to provide medical health assessment, treatment, and release of 
rehabilitated wildlife under Michigan Department of Natural Resources (MDNR) direction. 

 Throughout the two operational periods, the Wildlife Branch conducted turtle trapping and release along 
the Kalamazoo River.  Trapping information is presented in Table 11. 

4. Planning 

4.1 Situation Unit 

 Situation Unit personnel observed and documented progress in all operational areas and continued to 
assess areas of interest such as observations of oil sheen, oil removal and decontamination activities.  
Significant observations during these two operational periods are as follows: 

o On July 12, 2011, a trail of sheen was observed on Morrow Lake from the central portion of the lake to 
Control Point E5. 

o On July 13, 2011, sheen was observed outside of containment at MP 5.75. 

o On June 16, 2011, sheen was observed outside of containment at Ceresco Dam. 

o Enbridge constructed a helicopter pad near Morrow Lake at Control Point E4. 

4.2  Environmental Unit  

 The Public Health Group (PHG) under the Environmental Unit continues to be led by Dr. Linda 
Dykema, Michigan Department of Community Health (MDCH).  The PHG continues to review report 
submittals received from Enbridge and evaluate a path forward for the reopening of the Kalamazoo 
River, public parks, bridges and public access points along the Kalamazoo River and Morrow Lake.   

 The Recovery Task Force conducted coordination of oil recovery activities including overbank surface 
recovery and submerged oil recovery activities.    

4.3   Documentation Unit 

 Documentation Unit personnel continued organization and archiving of electronic and paper files. 

4.4   GIS Support 

 During these two operational periods, EPA GIS personnel continued to support operations with the 
generation of site maps. 

5. Command 

6.1 Safety 

 EPA continued to evaluate and monitor the effectiveness of the change in the PPE policy and ensure 
proper communication of the associated expectations. 

 Safety personnel continued to conduct work site visits along the Kalamazoo River.  No major safety 
issues were observed.   
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 Throughout the two operational periods, minor incidents occurred, including poison ivy exposure, heat 
stress, and 3 falls into the Kalamazoo River.  All the affected personnel were able to return to work.  
Additionally, an air boat took on water over stern and sank while unloading; however, no injuries 
resulted. 

6.2 Public Information 

 On July 11 and July 12, 2011, EPA mobilized 2 Public Information Officers (PIOs) to the Incident 
Command Post (ICP) to assist in media and public inquiries throughout the phased reopening of the 
Kalamazoo River. 

 During these two operational periods, the PIOs coordinated media interviews, conducted site visits with 
media personnel, developed fact sheets, prepared for public meetings, updated the EPA Enbridge Oil 
Spill public website, and developed a communication plan for the EPA information booth at the 
upcoming Calhoun County Fair. 

 The quantity of public inquires reported by Enbridge for this period is presented in Table 12. 

6. Landowner Environmental Issues 

 Landowner environmental issues, as reported by Enbridge for this period are presented in Table 13.  

7. Finance 

 The current National Pollution Funds Center (NPFC) issued ceiling is $34.2 Million. Approximately 
86.6% of the ceiling has been spent through July 17, 2011. As of July 10, 2011, the latest average 7-day 
burn rate was $76,025 per day. These cost summaries reflect only EPA-funded expenditures for the 
incident.  A summary of these expenses is presented in Table 14. 

8. Participating Entities 

 A Multi-Agency Coordination (MAC) Group continues to meet weekly regarding the progress of the 
response. Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan State Police Emergency Management Division 
o City of Battle Creek 
o City of Marshall 
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

 For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 15.  
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10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/main.aspx?id=13168. 

11. Clean-up Progress Metrics 

Table 1 - Equipment Decontamination 

Location/Media Total 
July 2011 

17 16 15 14 13 12 11 
Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 1 0 0 0 0 1 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 1 0 1 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Boats 4 0 4 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (feet) 0 0 0 0 0 0 0 0 

 
Table 2 - Soil and Debris Shipped Off Site (as of 7/18/2011) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

12,403 Terra/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815
Westside Recycling (Three Rivers, 
MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 831
EQ/Republic (Marshall, MI); C&C 

Non-Haz Impacted Debris (ton) 3,023
   Shaded and italicized  items are discontinued waste streams. 

 
Table 3 – Oil/Water Collected by Location (as of 7/18/2011) 

Location 
Cumulative 

(gallons) 
Division A 5,356,315
Division B 4,868,279
Division C 1,891,406
Division D 121,106
Division E 47,438
Decontamination 1,765,345
Site A 316,464
Other Locations* 1,296,134

Subtotal 15,662,487
 Sludge** 474,215
Total Oil/Water 15,188,272

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 

** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the volume of sludge in not  
included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 
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Table 4 - Liquid Shipped Off-Site (as of 7/18/2011) 
 

   Shaded and italicized  items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 5 - Oil/Water Remaining On-Site (as of 7/18/2011) 

Item 
Cumulative 

(gallons) 
Oil/Water Collected 15,188,272 
Oil/Water Shipped Off-Site 15,186,172 

Total Oil/Water Remaining On-Site 2,100 
 

Table 6 – Daily Activity/Progress 
 July 2011 

17 16 15 14 13 12 11 
Parks Assessment Sites 3 3 3 3 3 3 3
Bridge Assessment Sites 21 21 21 21 21 21 21
High Use Access Points Assessment 
Sites 

 
9

 
9

 
9

 
9 9 9 9

Operations & Maintenance Site 107 107 107 107 107 107 107
Boom Locations 
     Control Points 

 
10

 
10

 
10

 
10 10 10 10

     Protective Containment Sites 39 39 39 39 38 38 38
River Erosion Sites 26 26 26 26 26 26 26
Total Surface Boom Deployed (ft) 
[ft of control point surface boom] 

39,875 
[19,450]

39,875 
[19,450]

38,975 
[19,450]

38,975 
[19,450]

38,975 
[19,450] 

38,975 
[19,450]

38,975 
[19,450]

 
Table 7 – Overbank Surface Cleanup Progress (as of 7/18/2011) 

Quarter – mile Segments Completed: 193 193 of 240 locations (80.4% of planned locations) 
 

Table 8 – Submerged Oil Recovery and Cleanup Progress (as of 7/18/2011) 
Quarter – mile Segments Completed: 27 27 of 229 locations (11.8% of planned locations) 

 

Stream Destination Company 
Destination 

Location 

Cumulative 
Volume 

(gallons) † 
Hazardous Water Dynecol Detroit, MI 3,594,579
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Non-Haz Water Dynecol Detroit, MI 877,734
Non-Haz Water Liquid Industrial Waste Holland, MI 181,501
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700
Non-Haz Water Battle Creek POTW Battle Creek, MI 893,980

Total 15,186,172
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Table 9 – Samples Collected By Enbridge 

Sample Type Total 
July 2011 

17 16 15 14 13 12 11 
Surface Water 32 0 0 6 10 5 11 0 
Private Well 26 0 0 10 12 0 1 3 
Groundwater 0 0 0 0 0 0 0 0 
Sediment 0 0 0 0 0 0 0 0 
Soil 122 0 4 12 28 24 54 0 
Dewatering 0 0 0 0 0 0 0 0 
Air (Odor Complaint) 0 0 0 0 0 0 0 0 
Air (River Opening) 62 0 0 0 0 15 27 20 

 
Table 10 – Real-Time Air Monitoring Conducted By Enbridge 

Monitoring Location Total 
July 2011 

17 16 15 14 13 12 11 
Response Work Area 915 0 150 190 173 199 203 0
Odor Complaint Response 0 0 0 0 0 0 0 0
River Opening 156 0 0 0 0 24 87 45

 
Table 11 – Wildlife 

Location/Media Total 
July 2011 

17 16 15 14 13 12 11 
Turtles in Captivity 60 60 65 68 61 59 51 49 
Turtles Captured - Oiled 113 5 8 18 17 30 35 0 
Turtles Captured – Field Cleaned 70 0 3 11 10 22 24 0 
Turtles Captured – Admitted to Wildlife Center 43 5 5 7 7 8 11 0 
Turtles Captured – Un-oiled and Field Released 353 12 64 65 65 102 45 0 
Turtles Released from Captivity 23 0 9 0 5 0 9 0 

 
Table 12 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
July 2011 

17 16 15 14 13 12 11 
Marshall Community Center 31 0 0 10 5 5 7 4 
Oil Spill Public Information Hotline 13 0 0 3 0 2 5 3 
Website 0 0 0 0 0 0 0 0 

Total Public Inquiries 44 0 0 13 5 7 12 7 
 

Table 13 – Landowner Environmental Issues (as of 7/18/2011) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

0 11 0 
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Table 14 - Financial Summary 

Item 

Expended 
(Cumulative) as of 

7/18/2011 
ERRS Contractors  
EQM (EPS50802) T057 $    1,199,522
 T060 $       213,636
LATA (EPS50804) T019 $    1,161,082
ER LLC (EPS50905)   T040 $       683,330

Total ERRS Contractors $    3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support  $      185,951
T&T Bisso (EPA:HS800008) 

Total Other Contractors
$      882,087
$   1,068,038  

START Contractor – WESTON (EPS50604)    T030-Response 
T032-Sampling

T037-Doc Support

$ 13,323,508
$      180,214  
$      881,883  

Total START Contractor            $14,385,605
Response Contractor Sub-Totals $18,711,214  

EPA Funded Costs: Total EPA Costs $  4,988,406  
Pollution Removal Funding Agreements – Total Other 
Agencies 

$  1,823,682  

Sub-Totals $25,523,302  
Indirect Cost (16.00%) $  4,083,728  

Total Est. Oil Spill Cost $29,607,031 
Oil Spill Ceiling Authorized by USCG $34,200,000
Oil Spill Ceiling Available Balance $  4,592,969  

 
Table 15 - Personnel On-Site 

Agency/Entity 
July 2011 

17 16 15 14 13 12 11 
U.S. EPA 0 1 5 6 6 5 2 
START 0 40 46 46 44 43 43 
MDEQ 0 0 6 8 9 4 4 
MDEQ Contractors 0 6 7 7 7 10 10 
Calhoun County Public Health 0 0 0 3 0 0 0 
Calhoun County (CC) EM 0 0 0 1 0 0 0 
City of Battle Creek 0 0 0 1 0 0 0 
City of Marshall 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 1 0 0 0 
Kalamazoo Sheriff 0 0 0 1 0 0 0 
MDCH 0 0 0 1 0 0 0 
USGS 0 0 0 1 1 0 0 
Michigan State Police EMD 0 0 0 0 0 0 0 
Enbridge – Operations 32 66 133 144 144 143 135 
Enbridge – Field 36 412 432 404 411 376 377 

Total 68 525 629 624 622 581 571 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge  
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